



Edwin Yerson PAJARES ALVITRES

Civil Engineer

CIP: 310700

955879836

CAJAMARCA

eyersonpajares@gmail.com

linkedin.com/in/yerson-pajares-722615102

Licensed Civil Engineer (Colegiado), with specialized experience in Planning, Scheduling and Project Control of infrastructure, electromechanical, and mining projects, developed in high-demand operational environments. I have worked as a Planner and Planning Engineer on projects for the mining company **NEWMONT Yanacocha**, River Bank Defense works under NEC contract arrangements, Reservoirs and Hydraulic Systems, managing full schedule control through Primavera P6.

I have experience in **developing and controlling baseline schedules, forecast reschedules, S-curves, Critical Path (CPM) analysis, Total Float**, and applying **Time Impact Analysis (TIA)** for schedule impact assessment. I have provided **technical support to NEC contract administration**, taking part in compensation-event substantiation, interference control, and management-level decision-making.

My profile is characterized by an **analytical, strategic approach focused on effective schedule control**, with the ability to coordinate multidisciplinary teams, manage subcontractors, and ensure consistency between planning, execution, and contractual commitments.

SKILLS AND LANGUAGES

- Determined
 - Strategic mindset
 - Teamwork
 - Service-oriented
- Spanish  **Software:** Autocad, S10, Revit, MsProject, MS Office 360 and CorelDRAW, Power BI, Primavera P6
- English 

EDUCATION

2025 Pakistan (online)	EPC Planning Engineer Training with ORACLE PRIMAVERA The Skill Age – Engr. Waqas Ahmad
2025 Lima, Peru	Construction Planner Certification Program Project Management Institute and Ingenium
2022 – 2024 Cajamarca, Peru	Graduate of the Master's Degree in Science, with a specialization in Investment Projects. <i>UNIVERSIDAD NACIONAL DE INGENIERÍA</i>
2023 Cajamarca, Peru	Advanced-Level Primavera P6 Certificate <i>LSG INGENIEROS</i>
2023 Cajamarca, Peru	Licensed (Colegiado) with the CIP <i>COLEGIO DE INGENIEROS DEL PERÚ</i>
2022 Cajamarca, Peru	Postgraduate Diploma in Investment Projects. <i>UNIVERSIDAD NACIONAL DE INGENIERÍA</i>
2022 Cajamarca, Peru	Professional Degree (Título) in CIVIL ENGINEERING <i>UNIVERSIDAD NACIONAL DE CAJAMARCA (UNC)</i>
2019 - 2020 Cajamarca, Peru	Course: Advanced English <i>INSTITUTO CULTURAL PERUANO NORTEAMERICANO (ICPNA)</i>

2019 Cajamarca, Peru	Course: Construction Site Supervision <i>INSTITUTO UNIVERSITARIO SUPERIOR TECNOLÓGICO INTERAMERICANO</i>
2019 Cajamarca, Peru	Course: Construction Project Closeout (Liquidación de Obras) <i>INSTITUTO UNIVERSITARIO SUPERIOR TECNOLÓGICO INTERAMERICANO</i>
2019 Cajamarca, Peru	Course: Public Management <i>INSTITUTO UNIVERSITARIO SUPERIOR TECNOLÓGICO INTERAMERICANO</i>
2019 Cajamarca, Peru	Course: Quantity Take-off and Cost Estimating for Buildings <i>SENCICO</i>

PROFESSIONAL EXPERIENCE

Feb.2026 – May.2026

Cajamarca, Peru

Proyectos, Construcción y Comisionamiento – PCC S.A.C

Position: **PROJECT CONTROL ENGINEER**

PROJECT: “Pumping Systems Installation Service for WTP West Zone.”

Activities:

- Responsible for preparing, monitoring, and controlling the “S” curve and progress-control reports using PRIMAVERA P6.
- Responsible for Forecast reschedules.
- Updating and submitting the PPC, presenting constraints; creating the 3WLA (Three Week Lookahead) site look-ahead.
- Preparing reports with Power BI.
- Responsible for periodically producing reports for the Project Board and Management on Interferences.
- Sending weekly reports and plans to the O.T. (Work Order) for HH (Man-Hours) and MO (Labor).
- Critical Path (CPM) and Total Float analysis.
- Technical support to contract administration.

Oct.2025 – Feb.2026

Cajamarca, Peru

DEYFOR

Position: **PLANNER**

PROJECT: “Maintenance, replacement, and reinforcement of metal structures at NEWMONT YANACocha facilities.”

Activities:

- Responsible for preparing, monitoring, and controlling the “S” curve and progress-control reports using PRIMAVERA P6.
- Responsible for Forecast reschedules.
- Updating and submitting the PPC, presenting constraints; creating the 3WLA (Three Week Lookahead) site look-ahead.
- Preparing reports with Power BI.
- Responsible for periodically producing reports for the Project Board and Management on Interferences.
- Sending weekly reports and plans to the O.T. (Work Order) for HH (Man-Hours) and MO (Labor).
- Critical Path (CPM) and Total Float analysis.
- Technical support to contract administration.

Nov.2024 – Aug..2025

Tumbes, Peru

CONSORCIO BESALCO - STRACON

Position: **Planning and Scheduling Engineer**

RÍO TUMBES RIVER DEFENSE PROJECT – PACKAGE 02

Activities:

- Subcontract supervision within the Interference Management area:
 - Legal-technical diagnosis of properties affected by the Río Tumbes river defense project.

- Preparation of the Technical File for the relocation of Electrical Networks.
- Responsible for preparing, monitoring, and controlling the “S” curve and progress-control reports using PRIMAVERA P6.
- Responsible for Forecast reschedules regarding legal- and property-related subcontractors.
- Responsible for the planning, monitoring, and control of subcontractors (execution and management) on site.
- Updating and submitting the PPC, presenting constraints; creating the 3WLA (Three Week Lookahead) site look-ahead.
- Responsible for the Planning area’s substantiation of C.E. (Compensation Events, NEC Type F Contract) with the client (ALAC –
- Responsible for periodically producing reports for the Project Board and Management on Interferences.
- Sending weekly reports and plans to the O.T. (Work Order) for HH (Man-Hours) and MO (Labor).
- Responsible for monitoring the progress of Phase “E” design (Fast Track Project).

Aug.2023 – Sept..2024 JRTV E.I.R.L

Cajamarca, Peru

Position: **Planning Engineer**

Project: “Construction of a reservoir, pipeline, and water pumping station; at the (the) and water pumping station; at the (the) water and sanitation utility company of Cajamarca S.A., in the city of Cajamarca, district of Cajamarca, province of Cajamarca, department of Cajamarca”

Activities:

- Responsible for preparing, monitoring, and controlling the “S” curve and progress-control reports using PRIMAVERA P6.
- Responsible for project Forecast reschedules regarding legal- and property-related subcontractors.
- Responsible for the planning, monitoring, and control of subcontractors (execution and management) on site.
- Updating and submitting the PPC, presenting constraints; creating the 3WLA (Three Week Lookahead) site look-ahead.
- Responsible for the Planning area’s substantiation of C.E. (Compensation Events, NEC Type F Contract) with the client (ALAC – YANACOA) regarding schedule and total impact calculation on the BL (Baseline).
- Responsible for periodically producing reports for the Project Board and Management on Interferences.
- Sending weekly reports and plans to the O.T. (Work Order) for HH (Man-Hours) and MO (Labor).
- Responsible for monitoring the progress of Phase “E” design (Fast Track Project).

May.2021 – Dec.2022

Cajamarca, Peru

UGEL - CELENDÍN

Position: **Head of Planning**

Activities:

- Provided technical assistance under the School Facilities Maintenance Program of Celendín province, improving water and electricity systems in more than 550 educational institutions.
- Planning and sequencing of activities to improve water and electricity systems at educational institutions.
- Distribution and management of materials required for the maintenance of water and electricity systems.
- Field technical-office progress work as planning engineer, from the foundation footprint stage onward.
- Planning, scheduling, and programming of earthworks, concrete, and rebar/steel.
- Application of Primavera P6 for activity deliverables throughout the grey-base (subbase) construction.

Jan.2021 – May.2021
Cajamarca, Peru

SAN ROQUE ARQUITECTURA Y CONSTRUCCIÓN S.A.C.

Position: **Head of Planning**

Projects:

- Designed drinking-water supply systems for single-family and multi-family housing. Notably, the multi-family housing project “Los Balcones del Valle,” consisting of more than 13 units in a 5-story building, including an elevator.
- Project control on:
 - Preparation of the investment profile and/or technical data sheet: “Creation of recreational public spaces in the town of Teresa Conga, Celendín district, Celendín province, Cajamarca department.”
 - Preparation of the technical file for the project: “Renovation of the bridge on the (the) Rambran-Miraflores rural road (Puente Miraflores), in the town of Miraflores, Chumuch district, Celendín province, Cajamarca department.”
- Activities:
 - Time/schedule management for the timely arrival of materials on site whenever needed.
 - Responsible for reviewing cost management to meet contractual milestones.
 - Responsible for reviewing the S-curve and actual site progress compared to baseline 0.
 - Supervision and control of worker progress through productivity indices, distributed weekly into non-contributory, contributory, and productive work.

Jan.2020 – Dec.2020
Cajamarca, Peru

UGEL CELENDÍN

Position: **Maintenance Planner**

Achievements:

- Provided technical assistance under the School Facilities Maintenance Program of Celendín province, improving water and electricity systems in more than 550 educational institutions.
- Prepared guidelines for the proper use of school infrastructure and water/electricity services. This helped different institutions keep their infrastructure in better condition.
- Verified the condition of infrastructure and water and electricity services at educational institutions within the UGEL's jurisdiction. This information was used to obtain budget, through the Municipality and Regional Government, to improve infrastructure in the most unfavorable conditions.
- Creation of service orders, purchase orders, and acceptance certificates for awarded subcontracts.
- Management of material requirements to ensure on-site delivery within the established schedule.
- Supervision and control of inventories for materials procured for the project.

Dec.2016 – Dec.2019
Cajamarca, Peru

SOLARCYTEC

Position: **Founding Deputy Manager.**

Achievements:

- Installed more than 700 solar water heaters in the department of Cajamarca.
- Learned the various technologies related to heating drinking water through solar water heaters and generating electricity through solar panels.

Interests

- ✓ Reading about: Literature, Philosophy, Economics, History.
- ✓ Sports: Soccer, basketball, tennis, and ping-pong.

References

- ✓ Eng. Jennyfer Chilón Cuzco (Head of Planning at PCC). Cell: 984 395 210
- ✓ Eng. Donato Camones (Head of Interferences, Consorcio Besalco – Stracon). Cell: 931 409 211
- ✓ Eng. Julio Rafael Terrones Vásquez (General Manager of JRTV E.I.R.L). Cell: 983 095 896

- ✓ Eng. Carlos Velásquez Cueva (Head of Infrastructure). Cell: 981 608 888
- ✓ Eng. Darío Macetas Rodriguez (Electromechanical Site Resident Engineer). Cell: 984 497 410

Certificates
